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Project Summary Report mmmm“m
N
Contractor's Name: Project Resources Inc. ||I|||||||“"|
Contract Number: W9128F-04-D-0029 ’ o
Site Name & Location: VB 1-70 Superfund Site
Time Period: | 17JULO4 - 23JULO4 Report # . 006
Project Safety Report
Days Worked To Date: 38 Date of Last Accident: N/A
Project Man-hours To Date: 10,802.25 Hours Worked w/o Accident: 10,802.25
Comments/issues: None.
Project QC/QA Report
Project Deficiencies: None.
Comments/lssues: None.
Project Schedule Report
Task Scheduled Current Y%
Start Finished DUR Start Finished DUR Complete
Remadiation 16JUNO4 30DEC04 16JUNO4* | 15DECO4 a0
Property Close-Out 310CT05 15MAR(S Q
Final Report 01DEC04 15JANOS 0
PROJECT 16J0UN04 15MAROS 16JUNO4* | 15MAROS 15

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Property owners were contacted and restoration appointments were scheduled.

Nine properties remediated to backfill this week.

Eighteen restoration appointments completed for a total of 270 to date.

Four completion appointments completed.

Digital copies of property files were created and property completion packets composed

Victor Ketellapper, EPA, and Barbara O’'Grady, COPHE, on-site Wednesday, July 21, 2004 for a weekly
meeting.
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Upcoming Project Activities

+ Remediation of 8 homes scheduled for next week,
¢ Restoration appointments to continue, with 12 scheduled for next week.
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Project Quantities

item Unit Last Report To Date .Comment .
Completed Properties Property 38 47
Square Footage Excavated SF 156,212 189,976

*Approximate totals

Project Photos

Additional Comments/Observations

[ o None
23JUL04
Signed: Michelle Smith Date:
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